
TAB 12



Town of Lake Park Town Commission Agenda Request Form

Meeti	ng Date:	May 5, 3	2004		Age	enda Item No. 15	
[]	[] Ordinance on Second Reading			[X]		RESOLUTION DISCUSSION	
[]	ORDINANCE ON FIRST READING			[]	BID/RFP AWARD		
[]	GENERAL AI	PPROV	AL OF ITEM	[]	CONSENT AGENDA		
[]] Other:						
SUBJECT: Lake Shore Drive at Marina							
Approved by Town Manager Augus Date: 4/29/04							
Appro	oved by Town	Manag	er <u>John Langu</u>	mje		Date: <u>4/29/04</u>	
Origi	nating Depart Town Manage	ment:	Costs: \$ Funding Source: Acct. #	Inje		Date: <u>4/29/04</u> Attachments: 2 maps	
Origi Depai	nating Depart	ment:	Costs: \$ Funding Source:			'	

<u>Summary Explanation/Background:</u> Exhibit is the approved plan for Lake Shore Drive at the Marina. Exhibit B is a proposed change in the plan for your consideration.

TOWN OF LAKE PARK

MEMO

To:

Mayor and Town Commissioners

From:

Doug Drymon, Town Manager (J. Q.

Date:

April 29, 2004

Subject:

Roadway improvements on and adjacent to Lake Shore Drive

On Tuesday April 27th, Paul Carlisle, Hoa Huang and I met at the request of Commissioner Ed Daley with he and Jorge Quintero, a resident of the 301 Condominium, to review an alternative design proposal for the section of Lake Shore Drive which is adjacent to the Town Marina. This section of roadway is scheduled to be reconstructed as part of the Marina project. Mr. Quintero believes that the option he is putting forth will enhance the attractiveness of the Marina to pedestrians, and could also allow for sidewalk exhibits and other types of "walking traffic" activities similar to those taking place at the Sailfish Marina.

Attached you will find both a copy of the existing roadway design, as well as a copy of Mr. Quintero's alternative design. By eliminating one of the three proposed travel lanes, the landscaped median and the pedestrian area adjacent to the sea wall can be expanded. Mr. Quintero feels that this change will improve the overall appearance of the Marina along Lake Shore Drive. Staff does agree with Mr. Quintero that his proposal has merit, but at this time we are primarily concerned with pushing the construction work on the Marina to completion as quickly as possible. It is still possible to make some adjustments to the upland portion of the Marina project (including the work on and adjacent to Lake Shore Drive); however, the "window" for doing so is rapidly closing.

Staff is aware that it is the Commission's policy is to allow an individual Commissioner to request publicly of their fellow Commissioners that a particular item be placed on a future meeting Agenda for the entire Commission's consideration. In this case doing so would mean that Commissioner Daley's request would be heard at the May 5th meeting, and then (assuming it is approved by a majority of the Commission) staff would schedule the item for discussion at the May 19th meeting. Because following this process would entail delaying the Marina construction by an additional two weeks, staff felt that it would be advisable in this situation to allow Mr. Quintero's alternative design proposal to come before the entire Commission at your May 5th meeting for discussion.

